COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2020

ESTI MATE SUMVARY 06: 32: 12
CONTI D: C22581 ESTI MATE NO. 0005 FI NL SPEC YR 2005
PCN: 22581-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIVE ALLOW 70 WORK DAYS
Rl ESB ADA CURB RAMPS - PH 5 PERCENT TIME:  95.71 ORI G TI ME ALLON 60 WORK DAYS
PRQJIECT NO. C R100- 315
RL ESB ADA CURB RAMPS - PH 5
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE JEFFERSON
ADANS OTHERS
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PER OD ENDI NG 07/ 22/ 2020 DATE TIME STARTED 06/24/2019
39673 E. 160th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 04/ 04/ 2019 DATE TI ME SToPPED 11/27/2019
DATE CONTRACT EXECUTED 05/13/2019 DATE ACCEPTED 11/27/ 2019
KEENESBURG CO 80643  (303)637-9233 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 278, 809. 25 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,179, 971.00 NON- PARTI Cl PATI NG 1,277, 309. 26 78.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,278, 809. 26 78.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,278, 809. 26 78.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 17, 699. 57
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,278, 809. 26 17, 777. 57
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,278, 809. 26 17, 777. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,7770

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22581-BI D ESTI MATE RUN 07/ 22/ 2020
PRQJECT: C R100- 315 ESTI MATE NO 0005 06:32: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0004 202-00019 Rem I nl et Federal Median Wrk 1. 000 1. 000
EACH 0. 000 0. 00
2,675. 00000 1. 000 2,675.00
0005 202- 00090 Renoval of Delineator 29. 000 29. 000
EACH 0. 000 0.00
85. 00000 29. 000 2,465. 00
0010 202-00195 Renoval of Median Cover 239. 000 239. 000
Sy 0. 000 0. 00
25. 00000 239. 000 5, 975. 00
0015 202-00200 Renoval of Sidewal k 2,001. 000 1, 972. 000
5% 29. 000 812. 00
28. 00000 2,001. 000 56, 028. 00
0020 202-00203 Renoval of Curb and Gutter 3,299. 000 3, 313. 000
LF -14.000 -210. 00
15. 00000 3, 299. 000 49, 485. 00
0025 202-00210 Renoval of Concrete Pavenent 247.000 247.000
5% 0. 000 0.00
45. 00000 247. 000 11, 115. 00
0030 202-00220 Renoval of Asphalt Mat 292. 000 292. 000
Sy 0. 000 0. 00
30. 00000 292. 000 8, 760. 00
0035 202-00250 *Renobval of Pavenent Marking 348. 000 348. 000
SF 0. 000 0.00
5. 00000 348. 000 1, 740. 00
0040 202-00827 *Renmoval of Pull Box 24. 000 24.000
EACH 0. 000 0. 00
590. 00000 24. 000 14, 160. 00
0045 202- 00860 *Renpval of Pedestrian Push Button 53. 000 53. 000
EACH 0. 000 0.00
60. 00000 53. 000 3,180. 00
0050 203-00100 Mick Excavation 4. 000 4. 000
(&% 0. 000 0. 00

48. 00000 4. 000 192. 00



CONTI D

ROADWAY

CAT NO0200

0055 203-01590

0060

203- 01597

0061

206- 00065

0065

208- 00090

0070

210- 00810

0075

210- 00827

0080

210- 00859

0085

210- 00860

0090

210-01700

0095

210- 04010

0096 210-04020

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

Front End Loader (Rubber Tire)

Pot hol i ng

*Str Bkf

(FlowFill) Federal

Er osi on Control

(Curb Ranp)

*Reset

Ground Sign

*Reset Pull Box

*Modi fy Pedestrian Push Button

*Reset

Pedestrian Push Button

Reset Sprinkl er Head

Adj ust

Manhol e

Modi fy Inlet Federal

COLORADO DEPARTMENT OF TRANSPORTATI ON

Medi an Wor k

Medi an Wr k

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

HOUR
100. 00000
25. 500

HOUR
300. 00000
5. 000

cy

403. 00000
120. 000

EACH
650. 00000
12. 000

EACH
250. 00000
6. 000

EACH
385. 00000
12. 000

EACH
445, 00000
12. 000

EACH
655. 00000
14. 000

EACH
58. 00000
1. 000

EACH
950. 00000
1. 000

EACH

3, 062. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25.500
0. 000
25. 500

5. 000
0. 000
5. 000

. 000
0. 000
. 000

12. 000
0. 000
12.000

6. 000
0. 000
6. 000

12. 000
0. 000
12.000

12. 000
0. 000
12. 000

14. 000
0. 000
14.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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06:32: 12

AMOUNT

7, 650

2,015

78, 000

3,000

2,310

5, 340

7, 860

812

950.

3,062

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0100 210-04050

0105

213- 00067

0110

304- 06000

0115

403- 00720

0120

412-01000

0125

607-11525

0130

608- 00000

0135

608- 00010

0140

608- 00015

0145

609-20010

0150 609-21010

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON
ROADWAY

Adj ust Val ve Box

Rock Miul ch (Weed Free)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
500. 00000
0. 000
SF
12. 00000
390. 320
TON
65. 00000
148. 170
TON
325. 00000
36. 000
sy
200. 00000
500. 000
LF
8. 00000
842.100
sy
105. 00000
1, 754. 600
%
175. 00000
96. 000
SF
125. 00000
0. 000
LF
80. 00000
727. 900
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

390. 320
0. 000
390. 320

148. 170
0. 000
148.170

36. 000
0. 000
36. 000

500. 000
0. 000
500. 000

850. 000
-7.900
842.100

1,747.100
7.500
1, 754. 600

96. 000
0. 000
96. 000

0. 000
0. 000
0. 000

600. 000
127.900
727.900
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-829.
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5,755
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.00

.00

.00

.00

.00

50

50

.00

00

50
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AMOUNT

1, 000

25, 370

48, 155

7,200

4, 000

88, 420

307, 055

12, 000

32, 755

00

.00
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25

00

00

50

00

00

.00

50



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22581-BI D ESTI MATE RUN 07/ 22/ 2020
PRQIECT C R100- 315 ESTI MATE NO. 0005 06: 32: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 816. 500 980. 000
LF -163. 500 -7,357.50
45. 00000 816. 500 36, 742. 50
0160 610- 00030 Medi an Cover Material (Concrete) 2,710. 000 2,676. 000
SF 34.000 595. 00
17.50000 2,710. 000 47,425.00
0165 612-00003  *Delineator (Type IIl) 35. 000 35. 000
EACH 0. 000 0. 00
90. 00000 35. 000 3, 150. 00
0170 613-07001 *Type One Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 125. 00000 3.000 3,375.00
0175 613-07002 *Type Two Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
1, 390. 00000 5. 000 6, 950. 00
0180 613-07003 *Type Three Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
1, 950. 00000 8. 000 15, 600. 00
0185 613-07004 *Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,595. 00000 5. 000 12, 975. 00
0186 613-07005 Type Five Pull Box Added per CMO #3 3. 000 3. 000
EACH 0. 000 0. 00
2, 966. 00000 3.000 8, 898. 00
0190 614-72860 *Pedestrian Push Button 18. 000 18. 000
EACH 0. 000 0. 00
1, 770. 00000 18. 000 31, 860. 00
0195 614-72863 *Pedestrian Push Button Post Assenbly 30. 000 30. 000
EACH 0. 000 0. 00
2,301. 00000 30. 000 69, 030. 00
0200 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22581-BID ESTI MATE RUN 07/ 22/ 2020
PRQIECT C R100- 315 ESTI MATE NO 0005 06:32:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0205 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
154, 296. 00000 1. 000 154, 296. 00
0210 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0215 627-00012 *Pavenent Marking Pai nt (Low VOC Sol vent Base) 1. 000 1.000
GAL 0. 000 0. 00
200. 00000 1. 000 200. 00
0216 627-30324 Preform Plastic Pvnt Mg (W) (TY |) Federal Median 62. 000 62. 000
Wor k
SF 0. 000 0. 00
18. 00000 62. 000 1,116.00
0220 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 408. 000 408. 000
Li ne
) SF 0. 000 0. 00
25. 00000 408. 000 10, 200. 00
0225 630- 00000 *Fl aggi ng 873. 500 873.500
HOUR 0. 000 0. 00
25. 00000 873. 500 21, 837.50
0230 630-00007 Traffic Control Inspection 10. 000 10. 000
DAY 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0235 630-00012 Traffic Control Managenent 45. 000 45. 000
DAY 0. 000 0. 00
650. 00000 45. 000 29, 250. 00
0240 630-80335 Barricade (Type 3 MA) (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0245 630- 80340 Pedestrian Barricade (ADA) 36. 000 36. 000
LF 0. 000 0. 00
30. 00000 36. 000 1, 080. 00
0250 630-80341  Construction Traffic Sign (Panel Size A) 36. 000 36. 000
EACH 0. 000 0. 00
40. 00000 36. 000 1, 440. 00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22581-BI D ESTI MATE RUN 07/ 22/ 2020
PRQJECT: C R100- 315 ESTI MATE NO 0005 06: 32: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80342  Construction Traffic Sign (Panel Size B) 37. 000 37. 000
EACH 0. 000 0.00
48. 00000 37.000 1, 776. 00
0260 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
900. 00000 3. 000 2,700.00
0265 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0275 630- 80380 Traffic Cone 115. 000 115. 000
EACH 0. 000 0.00
5. 00000 115. 000 575. 00
0280 630-80393 St ackabl e Vertical Panels 45. 000 45. 000
EACH 0. 000 0. 00
20. 00000 45. 000 900. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 4,852.710 4,852.710
FA 0. 000 0. 00
1. 00000 4,852.710 4,852.71
0350 630-85041 Mobi | e Attenuator CMO 004 6. 000 6. 000
DAY 0. 000 0. 00

520. 00000 6. 000 3,120. 00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22581-BI D ESTI MATE RUN 07/ 22/ 2020
PRQJECT: C R100- 315 ESTI MATE NO 0005 06: 32: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 900-00014 Added Item (Lunmp Sum)/ Ped Heads 80th & Indiana 1. 000 1.000
LS 0. 000 0. 00
5, 129. 49000 1. 000 5,129. 49
CAT 0200 CURRENT AMI $ 1,277,309.25% 78.00% 1,277, 309. 25

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,278,809.25$% 78.00% 1,278, 809. 25



